

ERB Schedule for Review of Hamlet of Tuktoyaktuk, Town of Inuvik and GNWT Construction of the Inuvik to Tuktoyaktuk Highway, Northwest Territories
 Prepared by: 08/2010 Updated November 03, 2011

Phase	Task No.	Task Description	2010												2011												2012											
			April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December			
PRELIMINAL	1.1	Review of 2000-2006 ERB																																				
	1.2	Identify construction programs																																				
	1.3	Identify construction programs																																				
	1.4	Finalize construction programs																																				
	1.5	Finalize construction programs																																				
	1.6	Finalize construction programs																																				
	1.7	Finalize construction programs																																				
	1.8	Finalize construction programs																																				
	1.9	Finalize construction programs																																				
PLANNING	2.1	Develop preliminary design																																				
	2.2	Develop preliminary design																																				
	2.3	Communications with Designer and Consultant																																				
	2.4	Developing preliminary design																																				
	2.5	Developing preliminary design																																				
	2.6	Developing preliminary design																																				
	2.7	Developing preliminary design																																				
	2.8	Developing preliminary design																																				
EVALUATION	3.1	Review of 2000-2006 ERB																																				
	3.2	Review of 2000-2006 ERB																																				
	3.3	Review of 2000-2006 ERB																																				
	3.4	Review of 2000-2006 ERB																																				
	3.5	Review of 2000-2006 ERB																																				
	3.6	Review of 2000-2006 ERB																																				
	3.7	Review of 2000-2006 ERB																																				
IMPLEMENTATION	4.1	Construction with and ERB																																				
	4.2	Construction with and ERB																																				
	4.3	Construction with and ERB																																				
	4.4	Construction with and ERB																																				
	4.5	Construction with and ERB																																				
COMPLETION	5.1	All Party Traffic Control Panel Community meeting																																				
	5.2	Review of 2000-2006 ERB																																				
	5.3	Review of 2000-2006 ERB																																				
	5.4	Review of 2000-2006 ERB																																				
REVIEW	6.1	Review of 2000-2006 ERB																																				
	6.2	Review of 2000-2006 ERB																																				
	6.3	Review of 2000-2006 ERB																																				
PANEL	7.1	Review of 2000-2006 ERB																																				
	7.2	Review of 2000-2006 ERB																																				
ASSET	8.1	Review of 2000-2006 ERB																																				
	8.2	Review of 2000-2006 ERB																																				
	8.3	Review of 2000-2006 ERB																																				
PUBLIC HEARING	9.1	Review of 2000-2006 ERB																																				
	9.2	Review of 2000-2006 ERB																																				
	9.3	Review of 2000-2006 ERB																																				
	9.4	Review of 2000-2006 ERB																																				
FINANCIAL/OPERATIONAL	10.1	Review of 2000-2006 ERB																																				
	10.2	Review of 2000-2006 ERB																																				
	10.3	Review of 2000-2006 ERB																																				
FINAL	11.1	Final Report																																				

