
 ENVIRONMENTAL IMPACT REVIEW BOARD 
 

 

 

Notice 
 

Attached is the proposed schedule for the Public Review of the proposed "Hamlet of 
Tuktoyaktuk, Town of Inuvik and GNWT - Construction of the Inuvik to Tuktoyaktuk Highway, 
Northwest Territories". The review schedule has received interim approval from the EIRB, and is 
now being released for public comment. Any comments and questions on the Review Schedule 
should be directed to the EIRB Environmental Assessment Coordinator. The public comment 
period will close at 1700 (5:00 pm) on August 27, 2010. The EIRB may adjust the schedule as 
required during the course of the review.  

 

Environmental Assessment Coordinator  
Environmental Impact Review Board  
P.O. Box 2120  
Inuvik, NT X0E 0T0  
Fax: 867.777.2610 
Phone: 867.777.2828  
Email: 

   

eirb@jointsec.nt.ca 





Prepared July 30, 2010


PHASE TASK No. TASK DESCRIPTION
1.1 Receipt of EISC referral.
1.2 Additional information requests
1.3 Internal consultation on referral.
1.4 Prepare internal information package
1.5 Q and A on EIRB process and procedures.
2.1 Planning preliminary steps for the Review
2.2 Engage external review assistance.
2.3 EIRB meeting.
2.4
2.5
2.6 Prepare and submit review budget to INAC
3.1 Parties register, establish broad schedule
3.2 Review track decision
3.3
3.4
3.5
4.1 Discussions with and EIS Outline from Developer
4.3 Develop draft Terms of Reference (ToRs)


5.1 All Party ToRs comment period; Community scoping 
sessions


5.2 Revise ToRs; Board approval


5.3 90-days for Developer to respond to ToRs with draft 
EIS


6.1 Receive draft EIS; all Party conformity review


6.2 Conformity deficiency letter sent to Developer


6.3 Developer given 45-Days to respond to conformity 
deficiency letter


6.4 Accept EIS as Final; Appoint Review Panel
7.1 Establish Hearing schedule
7.2 Complete EIS analysis
8.1 45-day IR and Ruling Request period
8.2 Pre-hearing Conference (optional)


HEARINGS 9.1 Community Public Hearings Tuk & Inuvik
10.1 Summarize Hearing information
10.2 Draft Review Report
10.3 Review Panel accepts final report
10.4 Post findings, notifications and close reviewD
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EIRB Schedule for  Review of Hamlet of Tuktoyaktuk, Town of Inuvik and GNWT - Construction of the Inuvik to Tuktoyaktuk Highway, Northwest Territories 
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Communications with Developer and Canadian 
Environmental Assessment Agency


Prepare RFP for Technical experts; 2-week proposal 
call; choose and retain technical experts.
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