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PHASE TASK No. TASK DESCRIPTION
1.1 Receipt of EISC referral.

1.2 Additional information requests

1.3 Internal consultation on referral.

1.4 Prepare internal information package

1.5 Q and A on EIRB process and procedures.  
2.1 Planning preliminary steps for the Review

2.2 Engage external review assistance.

2.3 EIRB meeting.

2.4

2.5

2.6 Prepare and submit review budget to INAC

3.1 Parties register, establish broad schedule

3.2 Review track decision

3.3

3.4

3.5

4.1 Discussions with and EIS Outline from Developer

4.3 Develop draft Terms of Reference (ToRs)

5.1 All Party ToRs comment period; Community scoping 

sessions

5.2 Revise ToRs; Board approval

5.3 90-days for Developer to respond to ToRs with draft EIS

6.1 Receive draft EIS; all Party conformity review

6.2 Conformity deficiency letter sent to Developer

6.3 Developer given 45-Days to respond to conformity 

deficiency letter
Extended Conformity Process

7.1 Revise Review Schedule

7.2 90-day (minimum) EIS Technical Review Phase

8.1 90-day (minimum) IR Phase

8.1.1 Technical Sessions (optional)

8.2 Pre-hearing Conference (optional)

9.1 Community Public Hearings Tuktoyaktuk and Inuvik; 

minimum 60-days notice.

9.1.1 Completion of Written Submissions by Parties and 

Developer

10.1 Summarize Hearing information

10.2 Draft Review Report

10.3 Review Panel accepts final report

10.4 Post findings, notifications and close review
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